
 

 
 
 

Request for City Council Committee Action 

From the Department of Convention Center  
 
Date:  July 20, 2015 
To:   Honorable John Quincy, Chair Ways & Means Committee 
 
Subject: Official Publication No. 7970 - Contract Increase for contract close-out, 

Morcon Construction Company, Inc. (C-38651) 
 
Recommendation:  
We wish to increase contract C-38651 with Morcon Construction Company, Inc. by $39,342.97 for a new 
total of $306,342.97 to allow for close out and final payment.  
 
Background/Supporting Information; 
 
Change Order 1 – $4,982.03 for Guard Rails, Concrete Blankets, Supervision & General Clean-up 
Change Order 2 – $21,375.86 for City Plumbing Inspection & SAC/WAC Fee per Owner 
Change Order 3 – $12,985.08 for Steel Platform, Excavation, Concrete, Plank Spec & Lint Screen 
 
The original contract amount was $267,000. The total cost of the change orders are $39,342.97 for 
a new contract total of $306,342.97. The change orders are attached for reference. 
 
This Action represents the total of all invoices necessary to close-out this contract and make final 
payment. 
 
 
Department Information  

Prepared by: Mark Zirbel, Director of Events 
Approved by: Jeff Johnson, MCC Executive Director 
Presenter in Committee: Jeff Johnson 
 
 

Financial Impact (Check those that apply) 
__ No financial impact - or - Action is within current department budget. 
        (If checked, go directly to Background/Supporting Information) 

        Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 XX  Other financial impact (Explain):     Action is within Budget  

___Request provided to the Budget Office when provided to the Committee Coordinator 
 

 
cc:  M. Zirbel 

B. Ericson 


